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ECDL / ICDL Project Planning 

Introduction 

The following is the sample part-test for ECDL / ICDL Project Planning. This 
sample part-test contains 14 questions giving a total of 18 marks. 

The actual ECDL / ICDL Project Planning certification test contains 27 questions 
giving a total of 36 marks. The candidate has passed the test if he/she scores 27 
out of 36 marks. The pass mark for the module is 75%. The duration of the actual 
ECDL / ICDL Project Planning certification test is 45 minutes. 

Although the ECDL / ICDL Project Planning sample part-test is not a certification 
test it does give an indication about the scope and approach adopted within the 
actual ECDL / ICDL Project Planning certification test. All test items within the 
actual ECDL / ICDL Project Planning certification tests are based on ECDL / 
ICDL Project Planning Syllabus Version 1.0. For further information about the 
coverage of Skill Sets and Knowledge Areas in the ECDL / ICDL Project Planning 
tests please refer to ECDL / ICDL Project Planning Syllabus Version 1.0 which is 
available for download at the appropriate section of the Programmes page of 
www.ecdl.org 

Module Goals 

ECDL / ICDL Project Planning sets out essential concepts and skills relating to 
the ability to use project management software to prepare project plans and 
monitor projects including planning and managing time, costs, tasks, and 
resources.  

Successful candidates will be able to: 

 Understand the key concepts relating to managing projects.  

 Use a project management application to create a new project and 
maintain an existing project.  

 Create and schedule tasks and add project constraints and deadlines.  

 Assign costs and create and assign resources to tasks.  

 View the critical path, monitor progress and reschedule work.  

 Prepare and print outputs, including charts and reports.  
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Naming and Reference Conventions 

The following naming and reference conventions have been adopted within the 
ECDL / ICDL Project Planning sample test. References to file names, file 
extensions, folders, directories, URLs (Uniform Resource Locators), hyperlinks, 
image links, Web pages, e-mail messages, field identification names etc., 
together with textual insertions are presented in bold for ease of identification 
within the test paper. Naming or insertion actions for text or numeric data should 
be added without any formatting except where a formatting action is requested as 
part of the question item. The person administering the sample test is required to 
make these conventions known to candidates in advance of the test. 

Response Format 

The theoretical questions of this test in may be administered as a paper-based 
test or as a test with responses provided to an electronic answerfile. If the 
Candidate completes a paper-based test he / she should be advised by the 
authorized ECDL / ICDL tester to enter their candidate identification number at 
the top of the test paper. Where an electronic answerfile is used to administer the 
test, the authorized ECDL / ICDL tester should note the following answerfile 
instructions. 

Answerfile Instructions 

An answerfile is provided in the answer folder for each test paper in your 
Candidate Drive. The Candidate should enter his / her candidate identification 
number near the top of the answerfile. You are asked to enter your answer 
beside the relevant question number in the answerfile and save. 
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Partial Sample Test 1  

This is a partial sample test for use by candidates intending to take the ECDL / 
ICDL Project Planning certification tests. The partial sample test aims to give 
candidates an opportunity to become comfortable with the style and structure 
of the certification test. 

The partial sample test must not, under any circumstances, be used in 
certification testing. 

The following is the partial sample test for ECDL / ICDL Project Planning. 
Amongst other things, your tasks include creating and linking tasks, assigning 
resources to tasks, displaying the critical path and saving a baseline for a 
conference in Singapore. 

This test consists of 14 questions totalling 18 marks. 

1.  Open the file called Partial Sample Test Theory Questions 1 
from your Candidate Drive. Open the file called sample 
answerfile1 from your Candidate Drive. Enter your candidate 
identification number near the top of the sample answerfile1 
file. Enter your answers in the sample answerfile1. Save and 
close the sample answerfile1 file and close the Partial 
Sample Test Theory Questions 1 file. [3 Marks] 

2.  Open the project management application.   
Create a new blank project.  Save the project file as 
presentation.mpp to your candidate drive. [2 Marks] 

3.  Create the following tasks and durations as outlined below, 
accepting all other default settings.  

Task Name Duration 

Create presentation 2 days 

Rehearse presentation 1 day 
 

[2 Marks] 

4.  Link the two tasks so that Rehearse presentation starts as 
soon as Create presentation finishes. 
Save and close the presentation file. [1 Mark] 

5.  Open the file named Singapore conference.mpp from your 
candidate drive.  
Delete the Prepare invite list task. [1 Mark] 

  Continued... 
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Partial Sample Test 1 (Contd.)  

6. 
 
Set a lag time of 2 days between the Publish event on 
website and Review website tasks, accepting all other 
default settings. [1 Mark] 

7.  Set the Book venue task as a milestone.   
Save the Singapore conference file. [1 Mark] 

8.  Split the Mailshot invitations task after 1st working day so 
there is an interruption of 1 day. [1 Mark] 

9. 
 
Assign a Cost of €100 to the Review website task. 

[1 Mark] 

10. 
 
Assign the resource Winnie Limm to the Book flights task. 
Save the Singapore conference file. [1 Mark] 

11.  In Gantt Chart view, display the critical path, accepting all 
default settings. 
Save the project file as conference critical.mpp to your 
candidate drive. [1 Mark] 

12.  Set a baseline for the entire project. [1 Mark] 

13. 
 
In the Gantt chart, apply settings to ensure that a current 
progress line will always display at the project status date. [1 Mark] 

14.  Display bars on the Gantt chart for the current project 
schedule and the saved baseline, accepting all other default 
settings.   
Save the project as conference baseline.mpp. [1 Mark] 

  Save and close all open files and close any open applications.  

This is the end of the test. 

If you have time, check the work you have done. 

 


