

Level	WBS Code	Element Name
1	1	Widget Management System
2	1.1	Initiation
3	1.1.1	Evaluation & Recommendations
3	1.1.2	Develop Project Charter
3	1.1.3	Deliverable: Submit Project Charter
3	1.1.4	Project Sponsor Reviews Project Charter
3	1.1.5	Project Charter Signed/Approved
2	1.2	Planning
3	1.2.1	Create Preliminary Scope Statement
3	1.2.2	Determine Project Team
3	1.2.3	Project Team Kickoff Meeting
3	1.2.4	Develop Project Plan
3	1.2.5	Submit Project Plan
3	1.2.6	Milestone: Project Plan Approval
2	1.3	Execution
3	1.3.1	Project Kickoff Meeting
3	1.3.2	Verify & Validate User Requirements
3	1.3.3	Design System
3	1.3.4	Procure Hardware/Software
3	1.3.5	Install Development System
3	1.3.6	Testing Phase
3	1.3.7	Install Live System
3	1.3.8	User Training
3	1.3.9	Go Live
2	1.4	Control
3	1.4.1	Project Management
3	1.4.2	Project Status Meetings
3	1.4.3	Risk Management
3	1.4.4	Update Project Management Plan
2	1.5	Closeout
3	1.5.1	Audit Procurement
3	1.5.2	Document Lessons Learned
3	1.5.3	Update Files/Records
3	1.5.4	Gain Formal Acceptance
3	1.5.5	Archive Files/Documents