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ECDL / ICDL Module 13 — Project Planning

Introduction

This document contains the ECDL / ICDL Module 13 — Project Planning Syllabus
1.0 partial sample test.

The sample test is for use by candidates intending to take the ECDL / ICDL
Module 13 — Project Planning certification test. The sample test aims to give
candidates the opportunity to become comfortable with the style, approach,
format and structure adopted within the ECDL / ICDL Module 13 — Project
Planning tests.

The sample tests must not, under any circumstances, be used in certification
testing.

The actual content of the ECDL / ICDL Module 13 — Project Planning test used
for certification will vary to ensure appropriate syllabus coverage across all tests.
For this reason, candidates should be informed that the sample test will not be an
exact reflection of actual certification test content.

The sample test consists of 14 tasks giving a total of 18 marks.

The ECDL / ICDL Module 13 — Project Planning certification test contains 27
tasks and the entire test represents a total of 36 marks. The candidate has
passed the certification test if he/she scores 27 marks out of 36 marks. The pass
mark for the module is 75%. The duration of the ECDL / ICDL Module 13 —
Project Planning certification test is 45 minutes.

Macros

In the ECDL / ICDL Module 13 — Project Planning sample test, macros are
included in the theory question answer file. Candidates need to be notified of this
before the sample test so that they enable macros when they open this file. All
workfiles provided by the ECDL Foundation have been virus checked.
Nonetheless Test Centres are advised to virus check all workfiles before
providing these to candidates as part of the ECDL / ICDL Module 13 - Project
Planning sample test.
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Naming and Reference Conventions

The following naming and reference conventions have been adopted within the
ECDL / ICDL Module 13 — Project Planning sample test. References to file
names, file extensions, folders, directories, URLs (Uniform Resource Locators),
hyperlinks, image links, Web pages, e-mail messages, field identification names
etc., together with textual insertions are presented in bold italic for ease of
identification within the test paper. Naming or insertion actions for text or numeric
data should be added without any formatting except where a formatting action is
requested as part of the question item. The person administering the sample test
is required to make these conventions known to candidates in advance of the
test.

Partial Sample Test Setup

Before commencing the partial sample test, you must be aware of the following:
e Macro security settings must be set to Medium (disable all macros with
notification) for completion of the theory questions.

¢ Candidates must enable macros when opening the Theory Questions files.
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Partial Sample Test 13.1

This is a partial sample test for use by candidates intending to take the ECDL /
ICDL Module 13 — Project Planning certification tests. The partial sample test
aims to give candidates an opportunity to become comfortable with the style
and structure of the certification test.

The partial sample test must not, under any circumstances, be used in
certification testing.

The following is the partial sample test for Module 13 — Project Planning.
Amongst other things, your tasks include creating and linking tasks, assigning
resources to tasks, displaying the critical path and saving a baseline for a
conference in Singapore.

This test consists of 14 questions totalling 18 marks.

1. Open the file named Partial Sample Test Theory Questions
13.1.docm from your candidate drive, enabling macros when
requested. Select your answer for each of the 3 multiple
choice questions, then save and close the Partial Sample
Test Theory Questions 13.1 file. [3 Marks]

2 Open the project management application.
" Create a new blank project. Save the project file as
presentation.mpp to your candidate drive. [2 Marks]

3 Create the following tasks and durations as outlined below,
" accepting all other default settings.

Task Duration
Create presentation 2 days
Rehearse presentation | 1 day [2 Marks]

4 Link the two tasks so that Rehearse presentation starts as
" soon as Create presentation finishes.
Save and close the presentation file. [1 Mark]

5. Open the file named Singapore conference.mpp from your
candidate drive.
Delete the Prepare invite list task. [1 Mark]

6. Set a lag time of 2 days between the Publish event on
website and Review website tasks, accepting all other
default settings. [1 Mark]

Continued...
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Partial Sample Test 13.1 (Contd.)

7. Setthe Book venue task as a milestone.

Save the Singapore conference file. [1 Mark]
8. Split the Mailshot invitations task after 1% working day so

there is an interruption of 1 day. [1 Mark]
9. Assign a Cost of €100 to the Review website task. [1 Mark]

10. Assign the resource Winnie Limm to the Book flights task.
Save the Singapore conference file. [1 Mark]

11. In Gantt Chart view, display the critical path, accepting all
default settings.
Save the project file as conference critical.mpp to your
candidate drive. [1 Mark]

12. Set a baseline for the entire project. [1 Mark]

13. In the Gantt chart, apply settings to ensure that a current
progress line will always display at the project status date. [1 Mark]

14. Display bars on the Gantt chart for the current project
schedule and the saved baseline, accepting all other default
settings.
Save the project as conference baseline.mpp. [1 Mark]

Save and close all open files and close any open applications.

END OF TEST
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